

ACTIVE TASK FORCES

Title	Chair(s)	Proposed outcome	Status of work	Indicative date	TRC approval	PMC approval
Resilient Cooling, stemming from work of IEA EBC Annex 80	Livio Mazzarella	REHVA Guidebook	Final technical review	Q2 2024	X	X
Occupant Targeted Ventilation (OTV)	Arsen Melikov	Guidebook	Final draft preparation	Q3 2024	X	X
Building decarbonisation for HVAC professionals - Heat pumps	Tomasz Cholewa	Guidebook	Undergoing technical review	Q3 2024	X	X
Instantaneous Wastewater heat recovery	Pablo Carnero Melero	Guidebook	Starting work	Q4 2024	X	X
Evaporative cooling	Livio Mazzarella	Guidebook	Distribution of work to the authors	TBC	X	X
Technical guidance on the EPBD implementation	Jarek Kurnitski	Technical notes	Continuous work	TBC	X	N/A
REHVA IEQ requirements - input for revising EN 16798-1	Jaap Hogeling, Livio Mazzarella	White paper	Gathering of national Annex A on EN 16798-1	TBC	X	N/A

TASK FORCE IDEAS

Title	Idea owner	Proposed outcome	Status
BIM Task Force	András Rónai, Ioan Dobosi	TBD	Work plan preparation
Urban Heat Island	Murat Cakan	TBD	Work plan preparation
IEQ in sleep environments	Kemal Bayraktar	TBD	Work plan preparation
Hospital Ventilation	Anna Bogdan	TBD	Work plan preparation

PAUSED TASK FORCES

Title	Chair(s)	Proposed outcome
COVID-19 Task Force ¹	Jarek Kurnitski	Various outcomes
Personalized Systems, stemming from work of IEA	Mariya Petrova Bivolarova, Ongun Berk Kazanci	Guidebook

Title	Chair(s)	Proposed outcome
EBC Annex 87 ²		

¹ It can be reactivated on demand.

² It will be reactivated when the work of IEA EBC Annex 87 finishes, expected in 2026.

Latest update: 05th April 2024